Department of
A/> Toxic Substances

=~ Control

Residential Project Update

Cleanup Plan Implementation - Residential Properties,
Schools, Parks, Day Care Centers, and Child Care Facilities

EXIDE TECHNOLOGIES ADVISORY GROUP MEETING
SEPTEMBER 21, 2017
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Prioritization for Cleanup

. Approximately 2,200 properties prioritized for cleanup
based on sampling completed through June 30, 2017

- Additional properties sampled between July 1, 2017 and
December 31, 2017 that meet the above mentioned
prioritization criteria will be evaluated for cleanup
prioritization as results are received and validated to bring
the total to approximately 2,500 properties
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Prioritization for Cleanup

Prioritization Categories as presented in the Cleanup Plan

- Category 1: Residential Properties with a 95% Upper Confidence Limit
(UCL) greater than 400 parts per million (ppm) lead

o Approximately 1,900 Properties

- Category 2: Residential Properties with a 95% UCL less than 400 ppm lead
and a single soil sample result greater than 1,000 ppm lead

o Approximately 180 Properties

- Category 3: Parks, Schools, and Day Care Centers and Child Care facilities
with a 95% UCL greater than 80 ppm lead

o Approximately 50 Properties
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Notification Letters

On September 20, 2017, DTSC mailed notification letters out
to residential property owners, day care centers and, child
care facilities that have been prioritized for cleanup

Department of Toxic Substances Control
6119 East Washington Blvd Suite 120
Commerce, CA 90040

DTSC NOTICE OF CLEANUP
AVISO DE LIMPIEZA

Property Owner
5555 E Main St
Los Angeles, CA 12345
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Notification Letter - What Do I Do If I Get One?

DTSC will begin contacting owners and residents of properties
with the highest levels of lead and greatest risk of exposure in
October to schedule cleanup work

The rest of the owners and residents will be contacted on an

ongoing basis throughout the two-year period to schedule the
actual cleanup

A DTSC representative will be reaching out to you directly by
phone, mail, or a home visit to coordinate with you as we get
close to scheduling your property for cleanup
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\~., ‘Department of Toxic Substances Control

Barbara A. Lee, Director

Mang:;v re}t?ac;gi;guez 1001 “I" Street E dmw:_‘,dm‘?é rﬁgs win Jr.
Environmental Protection P.O. Box 806

Sacramento, California 95812-0806
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Outreach for Cleanup

- DTSC currently has approximately 1,000 access
agreements signed by property owners for prioritized
properties

- DTSC needs to obtain access agreements from the owners
of the remaining prioritized properties

= DTSC must have an owner-signed access agreement in
order to clean up a property

= DTSC will be reaching out to these owners to explain the
cleanup process
- For all of the properties, DTSC will hold 1-2 meetings with
the property owner prior to the property being scheduled for
cleanup.
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Outreach Zones for Cleanup

« DTSC's Public Participation Team has divided the
Preliminary Investigation Area (PIA) into seven (7)
outreach zones

« A public participation staff person will be dedicated to each
zone to contact and coordinate with property owners and
IN some cases tenants of properties prior to scheduling the
property for cleanup.
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7 Steps for Connecting with Owners and
Residents

e Step 1: Letter notifying the owner that the property is in the
cue for cleanup

@ Step 2: First Phone Call

@ Step 3: First in Person Visit

- PPU staff will leave business card and supporting
documentation (English & Spanish)

@ Step 4. Second Phone Call
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7 Steps for Connecting with Owners and
Residents

@ Step 5: Second in Person Visit

@ Step 6: Personalized Certified Letter-Notifying the owner of
previous attempted contacts and requesting contact.

@ Step 7: If no contact is received from the owner, property
remains on the priority list, but cannot be cleaned up
until an access agreement is received and cleanup
details are coordinated

- Property owner can contact DTSC to re-enter cleanup cue

10
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Cleanup Plan Implementation

DTSC estimates the average cleanup rate will be about 25 properties
per week and it will take approximately two (2) years, to complete the
cleanup of approximately 2,500 properties

To promote efficient cleanup, when feasible, properties identified for
cleanup within the same block or that are adjacent to properties with the
highest representative soil lead concentrations and that have signed
access agreements will be scheduled for cleanup together

Cleanup to begin at the clusters with the highest density of properties
prioritized for cleanup where property owners have signed access
agreements

= Cleanup properties with highest lead levels first
= Improve cleanup efficiency

= Reduce mobilization and transportation costs

= Limit the disruption to residents

11
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Cleanup Implementation

400-499
500-599
600-699
| 700-799

I 800-899
B 900-999
B > 1000

I <5 ucL < 400, Pb > 1000

*Note: This is an example; the aerial photograph is from a random location in California
and this was not created with data from the PIA 12
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Properties Prioritized for Cleanup

Steps after property owner signs an access agreement for
cleanup work:

@ DTSC and our contractor(s) set up an Initial Meeting with
residents and property owners

« Discuss cleanup process including timing, temporary
relocation options, interior cleaning, etc.

Obtain permits, as necessary

Collaborate with local governments on logistics, as needed
Underground utility location

Work notices handed out to neighboring properties
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Properties Prioritized for Cleanup

Steps after property owner signs an access agreement for
cleanup work:

w DTSC and our contractor(s) set up a Pre-Construction
Meeting with residents and property owners

- Discuss cleanup timeline, finalize temporary relocation,
landscaping restoration option

@ Temporary Relocation (for families choosing to relocate
during excavation and removal of lead-impacted soil)

# Remove lead-impacted solil at property
@ Residents return to property

14
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Properties Prioritized for Cleanup

Steps after property owner signs an access agreement for
cleanup work:

@ Landscaping restoration based on the option selected by
the property owner

@ Interior cleaning, if requested by the resident
@ Property Closeout
@ Letter of Completion issued to property owner

15
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Working with Local Governments and
Other Organizations

. DTSC is working with local governments with:
« Streamlining their permit process(es)
- Logistics in neighborhoods

. DTSC is asking residents and community leaders to help
us prepare for the cleanup by asking residents to contact
DTSC if they have received a “Notice of Cleanup” letter and

want to get more information

16
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Resources

@ DTSC's Exide Cleanup
Hotline: 1-844-225-3887

@ DTSC Commerce Office
« Hours 8 am - 5 pm
- 6119 East Washington Blvd.

Suite 120
Commerce, CA 90040 A
s Public Part|C|pat|on Plan Property with completed restoration

http://dtsc.ca.gov/Hazardous\Waste/
Projects/Residential-Cleanup.cfm
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